

Total Reconstruction Project - Mileposts 320-326



PROJECT HISTORY

Winter 2004/2005			Spring/Summer 2005					Fall/Winter 2005/2006					Spring/Summer 2006					Fall/Winter 2006/2007					Spring/Summer 2007					Fall/Winter 2007/2008					Spring 2008			Summer 2008								
D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
PennDOT Coordination Meeting - 2/10/05			Chester County Planning Commission Coordination Meeting - 4/6/05					PA DEP Pre-Application Meeting (including Army Corps of Engineers and Tredyffrin Township) - 9/8/05					Drainage and Stormwater Management Presentation hosted by the National Park Service - 3/24/06					Traffic Detour Coordination Meeting (PennDOT & Tredyffrin Township) - 9/21/06					Chester County Planning Commission Coordination Meeting - 3/1/07					National Park Service Coordination Meeting - 9/24/07					PA DEP Coordination Meeting - 4/22/08											
PROJECT KICK-OFF			Tredyffrin Township Coordination Meeting - 4/14/05					Valley Forge Transportation Management Association Coordination Meeting - 10/25/05					Drainage and Stormwater Management Meeting for Adjacent Property Owners hosted by Tredyffrin Township - 5/17/06					PennDOT Coordination Meeting - 10/10/06					WEB SITE LAUNCHED					Jurisdiction Determination Field View (including PA DEP and Army Corps of Engineers) - 1/14-15/08					PA DEP Coordination Meeting (including Tredyffrin Township) - 5/1/08											
			National Park Service Coordination Meeting - 8/2/05					Upper Merion Township Coordination Meeting - 11/28/05					PA DEP Coordination Meeting - 5/26/06					ENVIRONMENTAL OVERVIEW COMPLETED (including historic resources)					PA DEP Coordination Meeting (including Army Corps of Engineers, Chester County Conservation District & Tredyffrin Township) - 7/19/07					PA DEP Coordination Meeting - 2/15/08					Design Roundtable Organizational Meeting - 5/15/08											
			Tredyffrin Township Coordination Meeting - 8/18/05					WETLAND STUDY COMPLETED					Great Valley Association Meeting - 4/19/06					Tredyffrin Township Coordination Meeting - 12/14/06					Legislative Roundtable - 08/30/07					Legislative Roundtable - 5/16/08																
			Chester County Conservation District Coordination Meeting - 8/31/05					National Park Service Coordination Meeting - 12/14/05					Great Valley Association Meeting - 6/06					Tredyffrin Township/Great Valley Association Noise Coordination Meeting - 1/18/07																										
																		Tredyffrin Township Coordination Meeting - 2/27/07																										
																		NOISE STUDY STARTED (ongoing)																										

VALLEY FORGE ROAD OVERHEAD BRIDGE - FINAL DESIGN

MILL ROAD OVERHEAD BRIDGE - FINAL DESIGN

MAINLINE RECONSTRUCTION INCLUDING BRIDGES - PRELIMINARY DESIGN

MAINLINE RECONSTRUCTION INCLUDING MAINLINE BRIDGES - FINAL DESIGN