



# PENNSYLVANIA TURNPIKE COMMISSION

## Planned Construction Activity Notification Form – Early Action Bridge Projects Valley Forge Road Bridge

Total Reconstruction and Widening Project

Mileposts 320 to 326, (Future Rt. 29 Slip Ramps to Valley Forge Interchange)

Chester and Montgomery Counties, PA

Date: February 25, 2009

1. **Planned Activity:** a. Valley Forge Road Bridge replacement and detour begins  
b. Turnpike mainline barrier placement with shoulder closures  
c. Turnpike mainline road closure and off-pike detours
2. **Activity Location(s):** Route 252 bridge that crosses the Pennsylvania Turnpike at milepost 324.3
3. **Date(s) of Activity:** a. March 2    b. March 9    c. March 22 (weather permitting)
4. **Are dates subject to change due to weather?** a. No    b. No    c. Yes (*alternate date to be determined*)

**Additional Comments:** *Press release is attached. The Route 252 bridge detour will be in place until November.*

### DISTRIBUTION:

Senator Robert Casey  
Kurt Imhof  
([kurt\\_imhof@casey.senate.gov](mailto:kurt_imhof@casey.senate.gov))  
Congressman Jim Gerlach  
Betty Charley  
([Betty.Charley@mail.house.gov](mailto:Betty.Charley@mail.house.gov))  
Edward Schmid  
([Edward.Schmid@mail.house.gov](mailto:Edward.Schmid@mail.house.gov))  
Senator Andrew Dinniman  
([andydinniman@pasenate.com](mailto:andydinniman@pasenate.com))  
Emily Randle  
([erandle@pasenate.com](mailto:erandle@pasenate.com))  
Senator John Rafferty  
([jrafferty@pasen.gov](mailto:jrafferty@pasen.gov))  
Charles Mandracchia  
([cmandracchia@pasen.gov](mailto:cmandracchia@pasen.gov))  
Senator Daylin Leach  
([leach@pasenate.com](mailto:leach@pasenate.com))  
Representative Paul Drucker  
([pdrucker@pahouse.net](mailto:pdrucker@pahouse.net))  
Maria Micolucci  
([mmicolucci@pahouse.net](mailto:mmicolucci@pahouse.net))  
Representative Tim Briggs  
Cathy Burke  
([catherine\\_m\\_burke@yahoo.com](mailto:catherine_m_burke@yahoo.com))  
Matthew Goldfine  
([MGoldfine@pahouse.net](mailto:MGoldfine@pahouse.net))

Chester County Commissioner Carol Aichele  
([caichele@chesco.org](mailto:caichele@chesco.org))  
Chester County Commissioner Terence Farrell  
([tfarrell@chesco.org](mailto:tfarrell@chesco.org))  
Chester County Commissioner Kathi Cozzone  
([kcozzone@chesco.org](mailto:kcozzone@chesco.org))  
Warren Kampf, Tredyffrin Township Board of Supervisors  
([wkampf@tredyffrin.org](mailto:wkampf@tredyffrin.org))  
Mimi Gleason, Tredyffrin Township Manager  
([mgleason@tredyffrin.org](mailto:mgleason@tredyffrin.org))  
Stephen Burgo, Tredyffrin Township Engineer  
([sburgo@tredyffrin.org](mailto:sburgo@tredyffrin.org))  
Scott Sibley, Upper Merion Township Board of Supervisors  
([ssibley@umtownship.org](mailto:ssibley@umtownship.org))  
Ron Wagenmann, Upper Merion Township Manager  
([rwagenmann@umtownship.org](mailto:rwagenmann@umtownship.org))

Cc: Kevin Scheurich, PTC, Project Manager  
Don Steele, PTC ERO Senior Engineering Project Manager  
Bill Capone, PTC, Communications/Public Relations Director  
Stacey McCreary, KCI Technologies, Inc.  
Mark Kinnee, Urban Engineers, Inc., Consultant Design Project Manager  
Lugene Keys, KCI Technologies, Inc., Consultant Public Outreach Program Manager

Contact: Mimi Lindelow, PTC ERO, Public Involvement Specialist  
610-239-4117  
[mlindelo@paturnpike.com](mailto:mlindelo@paturnpike.com)